
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:00 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 776 Date: 04-Feb-2013 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 245

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Fog in the AM to partly cloudy in the PM

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM James CarrikerIronworker 8.00 0.00 0.00 8.00

JNM James BondIronworker 4.00 0.00 0.00 4.00

JNM Servando AlonzoIronworker 8.00 0.00 0.00 8.00

FOR Erin JonesIronworker 8.00 0.00 0.00 8.00

APP Ben VasquezIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Demobilized strand pushing equipment with the assistance of ABF operators.

- Detensioned all 27 strands in transverse tendon CBT-7 with two mono strand rams numbers 6-8-138
(gauge A) and 6-8-142 (gauge A). Two mono strand rams were used since the load on the jacking stool
was unbalanced if only one ram was used.

- Placed the 600 ton ram (CH600-8-106) over the strands of CBT-7 up to the live end anchorhead.

034 X-W2C-GTT.034

Attachment

Page 1 of 2ddrRptbyBidItem
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 776 Date: 04-Feb-2013 Monday

Removed wedges of CBT-7 to detension the tendon. Live end anchorhead of CBT-7 after detensioning was complete.

Jacking stool set on the live end of CBT-7 to detension the 27 strands
one at a time.

Cut anchor bolts for the south upper east bikepath pedestal, this
deficiency was brough to the attention of ABF engineer Levi Gatsos.
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